COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/20/2018

ESTIMATE SUMMARY 16:39:28
CONTID: C20416 ESTIMATE NO: 0008 PROG SPEC YR: 2005
PCN: 20416-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1115 DAYS TIME ALLOW: 112 WORK DAYS
US 285 MP 143.000- 147.963 PERCENT TIME:  99.55 ORIG TIME ALLOW: 85 WORK DAYS
PROJECT NO: NHPP2853-003
US 285 Nathrop Wildlife Underpass
NAME OF ROAD:
PROJECT COUNTIES: CHAFFEE
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 12/20/2018 DATE TIME STARTED 02/12/2018
7353 S. EAGLE STREET DATE LET 07/06/2017 DATE WORK BEGAN 03/12/2018
DATE AWARDED 08/01/2017 DATE TIME STOPPED 09/29/2018
DATE CONTRACT EXECUTED 08/16/2017 DATE ACCEPTED 09/29/2018
CENTENNIAL CO 80112-422: (303)627-2600 DATE NOTICE TO PROCEED 02/12/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,880,093.78  PARTICIPATING $ 46,000.00 $ 0.00
AWARD PROJECT AMT: $  3,510,879.70 NON-PARTICIPATING 3,834,093.78 69,687.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 3,880,093.78 69,687.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,880,093.78 69,687.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -52,663.20 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,827,430.58 69,687.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,827,430.58 69,687.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 69,687.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20416-BID ESTIMATE RUN 12/20/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0008 16:39:28
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
150,000.00000 1.000 150,000.00
0010 202-00090 Removal of Delineator 7.000 7.000
EACH 0.000 0.00
20.00000 7.000 140.00
0015 202-00250 Removal of Pavement Marking 32,559.000 32,559.000
SF 0.000 0.00
0.75000 32,559.000 24,419.25
0020 202-00810 Removal of Ground Sign 1.000 1.000
EACH 0.000 0.00
100.00000 1.000 100.00
0025 202-01000 *Removal of Fence 14,944.000 14,944.000
LF 0.000 0.00
0.45000 14,944.000 6,724.80
0030 202-01035 *Removal of Gate 7.000 7.000
EACH 0.000 0.00
150.00000 7.000 1,050.00
0035 202-01130 *Removal of Guardrail Type 3 1,642.000 1,642.000
LF 0.000 0.00
3.50000 1,642.000 5,747.00
0040 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0045 202-01400 Removal of Cattle Guard 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0050 203-00010 *Unclassified Excavation (Complete In Place) 2,385.000 2,385.000
cY 0.000 0.00
17.00000 2,385.000 40,545.00
0055 203-00100 Muck Excavation 301.000 301.000
CcY 0.000 0.00

30.00000 301.000 9,030.00
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PCN: 20416-BID ESTIMATE RUN 12/20/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0008 16:39:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-01100 Proof Rolling 1.000 1.000
HOUR 0.000 0.00
110.00000 1.000 110.00
0065 203-01500 Blading 0.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0070 203-01565 Hydraulic Excavator 56.000 56.000
HOUR 0.000 0.00
175.00000 56.000 9,800.00
0075 203-01582 Truck (Dump) 4.000 4.000
HOUR 0.000 0.00
120.00000 4.000 480.00
0080 203-01590 Front End Loader (Rubber Tire) 71.000 71.000
HOUR 0.000 0.00
125.00000 71.000 8,875.00
0085 203-01594 Combination Loader 91.500 91.500
HOUR 0.000 0.00
95.00000 91.500 8,692.50
0090 203-01597 *Potholing 35.000 35.000
HOUR 0.000 0.00
250.00000 35.000 8,750.00
0095 203-01622 Sweeping (With Pickup Broom) 12.000 12.000
HOUR 0.000 0.00
200.00000 12.000 2,400.00
0100 203-02330 Laborer 236.000 236.000
HOUR 0.000 0.00
35.00000 236.000 8,260.00
0105 206-00000 Structure Excavation 0.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
0110 207-00205 Topsoil 321.000 321.000
cYy 0.000 0.00

5.50000 321.000 1,765.50
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PCN: 20416-BID ESTIMATE RUN 12/20/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0008 16:39:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 207-00210 Stockpile Topsoil 321.000 321.000
CcY 0.000 0.00
3.50000 321.000 1,123.50
0120 208-00002 *Erosion Log Type 1 (12 Inch) 3,549.000 3,549.000
LF 0.000 0.00
5.00000 3,549.000 17,745.00
0125 208-00020 *Silt Fence 222.000 222.000
LF 0.000 0.00
2.00000 222.000 444.00
0130 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0135 208-00070 Vebhicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0140 208-00103 Removal and Disposal of Sediment (Labor) 31.000 31.000
HOUR 0.000 0.00
35.00000 31.000 1,085.00
0145 208-00105 Removal and Disposal of Sediment (Equipment) 3.000 3.000
HOUR 0.000 0.00
95.00000 3.000 285.00
0150 208-00207 Erosion Control Management 39.000 39.000
DAY 0.000 0.00
35.00000 39.000 1,365.00
0155 210-00810 *Reset Ground Sign 7.000 7.000
EACH 0.000 0.00
200.00000 7.000 1,400.00
0160 212-00006 *Seeding (Native) 6.900 6.900
ACRE 0.000 0.00
1,300.00000 6.900 8,970.00
0165 212-00032 *Soil Conditioning 6.900 6.900
ACRE 0.000 0.00

4,600.00000 6.900 31,740.00
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PCN: 20416-BID ESTIMATE RUN 12/20/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0008 16:39:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 213-00004 *Mulching (Weed Free Straw) 6.900 6.900
ACRE 0.000 0.00
1,000.00000 6.900 6,900.00
0175 213-00061 *Mulch Tackifier 3,450.000 3,450.000
LB 0.000 0.00
3.20000 3,450.000 11,040.00
0180 216-00070 Geocell Cellular Confinement System 69.000 69.000
Sy 0.000 0.00
50.00000 69.000 3,450.00
0185 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 175.000 175.000
Class
SY 0.000 0.00
2.25000 175.000 393.75
0190 304-02000 Aggregate Base Course (Class 2) 2,179.150 2,179.150
TON 0.000 0.00
16.00000 2,179.150 34,866.40
0195 304-06000 Aggregate Base Course (Class 6) 1,188.940 1,188.940
TON 0.000 0.00
23.00000 1,188.940 27,345.62
0200 304-09014 Aggregate Base Course (Special) 369.800 369.800
TON 0.000 0.00
35.00000 369.800 12,943.00
0205 403-00720  *Hot Mix Asphalt (Patching) (Asphalt) 1,801.500 1,801.500
TON 0.000 0.00
140.00000 1,801.500 252,210.00
0210 409-01015 *Cover Coat Material (Type I) 129,867.000 129,867.000
Sy 0.000 0.00
1.15000 129,867.000 149,347.05
0215 409-02015 *Cover Coat Material (Type II) 129,867.000 129,867.000
SY 0.000 0.00
1.25000 129,867.000 162,333.75
0220 411-10216 *Emulsified Asphalt (CRS-2P) 111,412.000 111,412.000
GAL 0.000 0.00

2.30000 111,412.000 256,247.60
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PCN: 20416-BID ESTIMATE RUN 12/20/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0008 16:39:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 420-00113 Geotextile (Drainage) (Class 2) 119.000 119.000
SY 0.000 0.00
10.00000 119.000 1,190.00
0230 420-00200 *Geotextile (Weed Barrier) 152.000 152.000
SY 0.000 0.00
10.00000 152.000 1,520.00
0235 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MG S) (12 2,095.000 2,095.000
in. block)(7 ft. Posts)
LF 0.000 0.00
28.00000 2,095.000 58,660.00
0240 606-01390 *End Anchorage Type 3K (31 in. MGS) 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
0241 606-01385 Transition Ty 3J 1.000 1.000
EACH 0.000 0.00
2,560.00000 1.000 2,560.00
0245 606-02005 *End Anchorage (Flared) (31 in. MGS) (SRT) 3.000 3.000
EACH 0.000 0.00
2,400.00000 3.000 7,200.00
0250 607-00000 *Line Post 0.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0255 607-00005 *End Post 72.000 72.000
EACH 0.000 0.00
800.00000 72.000 57,600.00
0260 607-00010 *Corner and Line Brace Post 125.000 125.000
EACH 0.000 0.00
800.00000 125.000 100,000.00
0261 900-00007 Added Item (Each)/ Additional Wood Panel Brace 48.000 48.000
EACH 0.000 0.00
385.00000 48.000 18,480.00
0265 607-01000 *Fence Barbed Wire with Metal Posts 354.000 354.000
LF 0.000 0.00

21.00000 354.000 7,434.00
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PCN: 20416-BID ESTIMATE RUN 12/20/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0008 16:39:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0270 607-11350 *Fence Deer 21,401.000 21,401.000
LF 0.000 0.00
9.50000 21,401.000 203,309.50
0270 MATERIAL ALLOWANCE Prime Source - Wire 0.000
LF 0.000 0.00
1.20340 0.000 0.00
0270 MATERIAL ALLOWANCE Western Wood - Posts 0.000
LF 0.000 0.00
2.25800 0.000 0.00
0275 607-11525 Fence (Plastic) 363.000 363.000
LF 0.000 0.00
2.50000 363.000 907.50
0280 607-53148 *Fence Chain Link (48 Inch) 207.000 207.000
LF 0.000 0.00
26.00000 207.000 5,382.00
0285 607-60002  *Game Ramp 13.000 13.000
EACH 0.000 0.00
7,500.00000 13.000 97,500.00
0290 607-60005 *5 Foot Gate Walk 10.000 10.000
EACH 0.000 0.00
1,200.00000 10.000 12,000.00
0294 607-60110 10 Ft Gate (Chain Link) 4.000 4.000
EACH 0.000 0.00
1,750.56000 4.000 7,002.24
0295 607-60266 *16 Foot Gate Double (Chain Link) 7.000 7.000
EACH 0.000 0.00
2,600.00000 7.000 18,200.00
0300 611-00017 16 Foot Deer Guard 5.000 5.000
EACH 0.000 0.00
27,500.00000 5.000 137,500.00
0300 MATERIAL ALLOWANCE 16 Ft Grid and Wings 0.000
EACH 0.000 0.00

11,152.44000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 12/20/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0008 16:39:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0305 611-00025 24 Foot Deer Guard 5.500 5.500
EACH 0.000 0.00
35,000.00000 5.500 192,500.00
0305 MATERIAL ALLOWANCE 24' Grid and Wings 0.000
EACH 0.000 0.00
15,534.66000 0.000 0.00
0310 611-00037 35 Foot Deer Guard 2.000 2.000
EACH 0.000 0.00
50,000.00000 2.000 100,000.00
0310 MATERIAL ALLOWANCE 35' Grid and wings 0.000
EACH 0.000 0.00
22,466.88000 0.000 0.00
0315 612-00001 *Delineator (Type I) 12.000 12.000
EACH 0.000 0.00
100.00000 12.000 1,200.00
0320 612-00003 *Delineator (Type IlI) 4.000 4.000
EACH 0.000 0.00
100.00000 4.000 400.00
0325 614-00011 *Sign Panel (Class I) 25.000 25.000
SF 0.000 0.00
20.00000 25.000 500.00
0330 614-00012 *Sign Panel (Class II) 144.000 144.000
SF 0.000 0.00
19.00000 144.000 2,736.00
0335 614-01512 *Steel Sign Support (2-Inch Round)(Post) 24.000 24.000
LF 0.000 0.00
20.00000 24.000 480.00
0340 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 7.000 7.000
EACH 0.000 0.00
100.00000 7.000 700.00
0345 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 168.000 168.000
LF 0.000 0.00

15.00000 168.000 2,520.00
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PCN: 20416-BID ESTIMATE RUN 12/20/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0008 16:39:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0350 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 15.000 15.000
EACH 0.000 0.00
240.00000 15.000 3,600.00
0355 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
75,000.00000 1.000 75,000.00
0360 625-00001 *Construction Surveying (Hourly) 23.000 23.000
HOUR 0.000 0.00
130.00000 23.000 2,990.00
0365 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
350,000.00000 1.000 350,000.00
0370 626-01104 *Public Information Services (Tier IV) 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0371 626-01104 Public Info Services (Tier IV) CO#5 1.000 1.000
LS 0.000 0.00
1,471.00000 1.000 1,471.00
0375 627-00013 Pavement Marking Paint (High Build) 868.000 868.000
GAL 0.000 0.00
26.00000 868.000 22,568.00
0380 627-00013 Pavement Marking Paint (High Build) (Temporary) 1,187.500 1,187.500
GAL 0.000 0.00
27.00000 1,187.500 32,062.50
0385 627-00032 *Raised Flexible Pavement Marker (Temporary) 5,289.000 5,289.000
EACH 0.000 0.00
5.00000 5,289.000 26,445.00
0390 627-30405 Preformed Thermoplastic Pavement Marking (Word- Symbol) 1,031.000 1,031.000
SF 0.000 0.00
13.00000 1,031.000 13,403.00
0395 630-00000  *Flagging 2,878.250 2,878.250
HOUR 0.000 0.00

23.00000 2,878.250 66,199.75



CONTID: C20416 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 20416-BID ESTIMATE RUN 12/20/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0008 16:39:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0400 630-00001 *Pilot Car Operation 394.250 394.250
HOUR 0.000 0.00
53.00000 394.250 20,895.25
0405 630-00007 *Traffic Control Inspection 52.000 52.000
DAY 0.000 0.00
130.00000 52.000 6,760.00
0410 630-00012 *Traffic Control Management 126.000 126.000
DAY 0.000 0.00
610.00000 126.000 76,860.00
0415 630-80335 *Barricade (Type 3 M-A) (Temporary) 15.000 15.000
EACH 0.000 0.00
100.00000 15.000 1,500.00
0420 630-80341 *Construction Traffic Sign (Panel Size A) 33.000 33.000
EACH 0.000 0.00
10.00000 33.000 330.00
0425 630-80342 *Construction Traffic Sign (Panel Size B) 55.000 55.000
EACH 0.000 0.00
50.00000 55.000 2,750.00
0430 630-80344 *Construction Traffic Sign (Special) 32.000 32.000
SF 0.000 0.00
20.00000 32.000 640.00
0435 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 0.000 0.000
Type
yPe) EACH 0.000 0.00
530.00000 0.000 0.00
0440 630-80359 *Portable Message Sign Panel 582.000 582.000
DAY 0.000 0.00
20.00000 582.000 11,640.00
0445 630-80360 *Drum Channelizing Device 110.000 110.000
EACH 0.000 0.00
10.00000 110.000 1,100.00
0450 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 0.000 0.000
EACH 0.000 0.00

40.00000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 12/20/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0008 16:39:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0455 630-80370 Concrete Barrier (Temporary) 744.000 744.000
LF 0.000 0.00
35.00000 744.000 26,040.00
0460 630-80380 *Traffic Cone 250.000 250.000
EACH 0.000 0.00
2.00000 250.000 500.00
0465 630-80520 Mobile Pavement Marking Zone 2.000 2.000
DAY 0.000 0.00
2,000.00000 2.000 4,000.00
0470 630-85011 *Impact Attenuator (Temporary) 4 EACH by the DA Y 135.000 135.000
DAY 0.000 0.00
75.00000 135.000 10,125.00
0475 630-86801 *Traffic Signal (Temporary) 0.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0480 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70016 F/A Fuel Cost Adjustment 3,005.380 3,005.380
FA 0.000 0.00
1.00000 3,005.380 3,005.38
0495 700-70023 F/A On-The-Job Trainee 4,502.000 4,502.000
FA 0.000 0.00
1.00000 4,502.000 4,502.00
0500 700-70034 F/A Pavement Surface Course Maintenance 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70060 F/A Adjust Utilities 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: NHPP2853-003 ESTIMATE NO: 0008 16:39:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0510 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 208-00011 Erosion Bales (Weed Free) 40.000 40.000
EACH 0.000 0.00
21.74000 40.000 869.60
0585 603-10240 24 In CSP (CIP) 40.000 40.000
LF 0.000 0.00
137.50000 40.000 5,500.00
0590 900-00006 Added Item (Dollar)/ Overweight Load Price Reductio n -60.000 -60.000
DOL 0.000 0.00
1.00000 -60.000 -60.00
0595 900-00006 Added Item (Dollar)/ Salvage/Restock Deer Guard Gra te 23,301.990 23,301.990
DOL 0.000 0.00
1.00000 23,301.990 23,301.99
0720 203-00060 Emb Matl (CIP) CMO#06 171.000 171.000
cY 0.000 0.00
70.00000 171.000 11,970.00
0725 506-00206 Riprap (6 In) CMO #06 15.000 15.000
cY 0.000 0.00
269.34000 15.000 4,040.10
0730 603-10180 18 In CSP CMO #06 80.000 80.000
LF 0.000 0.00
161.00000 80.000 12,880.00
0735 603-30018 18 In SES CMO #06 4.000 4.000
EACH 0.000 0.00
625.61000 4.000 2,502.44
0740 614-73005  *Piezo (Electric) (Class Il) 2.000 2.000
EACH 0.000 0.00

3,437.50000 2.000 6,875.00
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PROJECT: NHPP2853-003 ESTIMATE NO: 0008 16:39:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0800 900-00006 Added Item (Dollar)/ Lien Affidavit Filed 0.000 -69,687.000
DOL 69,687.000 69,687.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 3,155,170.97 $ 69,687.00 $ 3,155,170.97
CAT NOO0300 STRUCTURE J-12-BA

0515 206-00000 Structure Excavation 4,976.000 4,976.000
cY 0.000 0.00
17.00000 4,976.000 84,592.00
0520 206-00100 Structure Backfill (Class 1) 1,407.000 1,407.000
cY 0.000 0.00
50.00000 1,407.000 70,350.00
0521 206-00200 Str Bkfl (CL 2) 1,216.000 1,216.000
cY 0.000 0.00
34.45000 1,216.000 41,891.20
0525 206-00360 Mechanical Reinforcement of Soil 658.000 658.000
cY 0.000 0.00
30.00000 658.000 19,740.00
0530 206-01750 *Shoring 1.000 1.000
LS 0.000 0.00
125,000.00000 1.000 125,000.00
0531 206-01750 Shoring CO#5 1.000 1.000
LS 0.000 0.00
39,000.00000 1.000 39,000.00
0535 420-00000 *Geomembrane 461.000 461.000
SY 0.000 0.00
20.00000 461.000 9,220.00
0540 504-05000 Wire Mesh Facing 1,212.000 1,212.000
SF 0.000 0.00
37.00000 1,212.000 44,844.00
0545 510-20100 Structural Plate Arch (Special) 69.000 69.000
LF 0.000 0.00

1,500.00000 69.000 103,500.00
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PROJECT: NHPP2853-003 ESTIMATE NO: 0008 16:39:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURE J-12-BA

0550 601-03000 *Concrete Class D 27.100 27.100
cY 0.000 0.00
950.00000 27.100 25,745.00
0551 601-03000 Conc CL D CO #5 15.000 15.000
cY 0.000 0.00
643.27000 15.000 9,649.05
0555 602-00000 Reinforcing Steel 2,666.000 2,666.000
LB 0.000 0.00
1.20000 2,666.000 3,199.20
0560 605-00040 4 Inch Perforated Pipe Underdrain 334.000 334.000
LF 0.000 0.00
60.00000 334.000 20,040.00
0700 420-00113 Geotextile (Drain) (CL 2) CO#5 307.000 307.000
SY 0.000 0.00
10.00000 307.000 3,070.00
0705 900-00006 Added Item (Dollar)/ CO#5 Engineering Services 1,394.000 1,394.000
DOL 0.000 0.00
1.00000 1,394.000 1,394.00
0710 506-01020 Geogrid Reinforce CO#5 445.000 445.000
SY 0.000 0.00
6.65000 445.000 2,959.25
0715 900-00006 Added Item (Dollar)/ CO#5 Extended Overhead 40,229.110 40,229.110
DOL 0.000 0.00
1.00000 40,229.110 40,229.11
0716 900-00014 Added Item (Lump Sum)/ CO #5 Mobilization 1.000 1.000
LS 0.000 0.00
34,500.00000 1.000 34,500.00
CAT 0300 CURRENT AMT$ 678,922.81 $ 0.00 $ 678,922.81

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0565 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
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CONTID: C20416 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 20416-BID ESTIMATE RUN 12/20/2018
PROJECT: NHPP2853-003 ESTIMATE NO: 0008 16:39:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0570 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0575 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT$ 46,000.00 $ 0.00 $ 46,000.00

PROJECT TOTAL CURRENT AMT $ 3,880,093.78 $ 69,687.00 $ 3,880,093.78



